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REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B001 PRESENTATION MATERIALS N/A

DI-ADMN-81373 PWS PARA - SEE BLOCK 16 AFCEE/*
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Block 5:  PWS PARA:  6.1.1, 6.1.2, 6.1.3, 6.2.1, 6.2.2, 6.2.3, 6.2.4, 6.3
Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.
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I DATA ITEM DESCRIPTION 

Preremlon Material I OX-ADMN-81373 

CI ' 

S. D E W I P T M  1 PURPOEE 

(3.1 Resenlalion materials are iu&vIsual old& mh us viewgraphs, photographs, slides or deUmlc equivdam. They 
are US Pd LO present informution during mh, brkfhgs. and similar activities involving more than one PErHm. 

- .  
4. APPRQYAL DATE - ~~"uFKX OT P R W  RESPONSWUIY (WRI w PWAPPUEIBLE B*, 6@€.PA"PLImLE 

V r r r Z Y )  

,, 931001 . -, , . ,,, 
FIESCIEN-4 

7. hPPutXTlON I W T E A R E U T ~ ~ ~ ~ S ~ I P  

7.1 This Data Item Description (DID) comPine the fonnrt and ccrdenl ptvpmion instNdions for the data produ~t 
Qeneratd by the specib and zliscmle mk requimmed aa delinealed in the eorftrad. 

7.2 Thib DID may be applied on any eepuisii. 

7.3 This DID supmedes Old-30UA 

10.1 h n a L  CwrtnclPr format Is maptable, with the e~eeptkn that the ~ e m m e n t  must approve the use of any 
contraor insignia, uade names or Bymbpls, Dmliiwy media tormar ahall be defined on h a  OD F m  1423. Cmacl  
Data Requirements L i .  

I 10.2 Contcnt. Presetnation material cWl i n e M  8 text d my mmmp8nyhg verbal material unless the verbal portion 
is included as part of an eleCtmnic pretsentatbn. In oilher m e  !he text or audk shall W e  the followirsp ctatemwrt: 

. I 
7 h e  publlcalbn of thla material does not corrsti!ule a p m l  by Ihe Oovernment of the findings or amlush 
herein. Wide d i s t w i  or mnr ;sment  at this mai~ia l  shall nat be made withcat specific approval by the 
apanming governmerd activity.' 

1 DISTRIBUTION STATEMENT A. Apprwed lor publi nleuse: distrikrlbn ie unlimited. 
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0005 B ADMN

REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B002 CONFERENCE AGENDA N/A

DI-ADMN-81249A PWS PARA - SEE BLOCK 16 AFCEE/*

LT

A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/*
AFCEE/CDUT 1
772 ESS/PK*
SEE BLOCK 16

NSP

BLOCK 16

BLOCK 16N/A

1

Block 5:  PWS PARA:  6.1.1, 6.1.2, 6.1.3, 6.2.1, 6.2.2, 6.2.3, 6.2.4, 6.3
Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.
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DATA ITEM DESCRIPTION 

I 3.1 The conference agenda provides information conuMlinp purpose, Wnn, and schedule of conferences required to 
m a g e  the acquisiition of system equipmenl, related items. and services. I 

I 

P ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ , ~ ~ - ~ . ~ ~ I ~ ~ ~ ~ ~ I O M L - . P Y ) ~ ~ ~ I D I ~ N ~ L L I ( I I I  YMIN.F-.OYLI 

-ad--- narw.",,a - w ~ m - 1 D l l l l l C D l - - ~ . ~ ~ u . I l b . Y I * ~ - d ~  V I S ~ - ' D I  
-, b . 1 ~  -m ~ A ~ ~ . ~ ~ D L ~ ~ ~ - ~ O ~ ~ P . D I I R . ~ P ~ ~ ~ I D X Y Q ~ Y I  W Y * ~ Q I I I ~ -  

d 
I 112 

Conlerence Agenda 

-- 7.1 This Data Item Description (DID) mntains the format and m e n f  preparation instructions lor the data produd I Qenerated by the Specific and dime task requirement as delmeaed in me contract. 

2 I D E N ? Y a T I O H W E R  

DI-ADMK-8 1249A 

7.2 Th~s DID supersedes Dl-ADMN-81249. 

& . G l D E P * P P L w  . 

r 
7. APPULXTlOr t NERRELATDNSHIP 

&DTCAPPLY;ABLE 4. APPROVAL DATE 
V ~ O )  
931001 

I 10.2 m. The agenda shall indude the Wowmg, where applitable: I 

5. OFFICE OF P W R Y  RESPWIBlim (OPR) 

F/ESC/ENd 

8. Af'f'RWKUIRIATION 

r 

I a The plrpae am objective OI me cantereme. I I b. The wnlerertce location. date. and &ration. I 

10. Pwwuncw H~RUCTYHS 
10.1 F_brmat. Contractor tormat is scceptabk. 

O AP- FOrPlhi 

I c. A h i l y  chmnolDpul liainp of each mpr topic or subtopic to be dscussed and the time to be devoted to each 
topic. I 

a. Ab6C M I s E R  

F6968 

I d. A list of activiiies lo be representad and i d e n t i f i n  of their respanslbiiai. 

I e. A CIst 01 subcommittees to be establshcd dmbg the eantersnce and the pnqmed adiviy rqnesentabn lor each 
submmmmee. I I i. Refereme to and brif desu@tm of the resub of previous meetings, when relevant. I 

(Cuatinud rn Page 2) 
11 DISTRILIUTON 

I DISTRIBUTION STATEMENT A. Apptoved tor plMic rdease: diiribulion is unlimited. 

L 
DD Form 1664, APR 89 (EF) J 

~ r & l m . n c l g d . e .  
I m T J  -1d2-0- 



g. Locallon, sheduk, and purpose or subject area to be covered by each su!xommmee, when appkcable. 

h. Names of the conference chairperron, =hair, and subcornmiltee chairs, when applicable. 

i .  Inlormation on billeting, messing, transportation, and administrative services available to conference anend-. 

j. Complete list at all documentation to be available for reuiew. 

k. Brief description of pmgress on actions or problems identified m previous meetings, when applicable. 

I. Other pertinent intormation arch as tom to be used, identification of any deviatians or waivers. security 
classification, and clearance requirements. 

Page 2 ot 2 Pages 
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0005 B ADMN

REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B003 CONFERENCE MINUTES N/A

DI-ADMN-81250A PWS PARA - SEE BLOCK 16 AFCEE/*
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A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/*
AFCEE/CDUT 1
772 ESS/PK*
SEE BLOCK 16

NSP

BLOCK 16

BLOCK 16BLOCK 16

1

Block 5:  PWS PARA:  6.1.1, 6.1.2, 6.1.3, 6.2.1, 6.2.2, 6.2.3, 6.2.4, 6.3
Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.
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t ---- - 
DATA REM OESCRIPtlON w e  -@- = - o f i f  a8 

5.1 C o n f e m  minu- piir'vidr a 6 c l l m m T u i p T u i P ~ ~ ~  Lalirmrrton provided. &d d f f i r ~ o n ~  md m - 4  m, a 
mpctlugr. . . 

7.1 ?hi8 Da@ ltan Dcoeriptbn p(D)conWniLho forms md conkat prepvutoa hrlruclionr for tk be p m d w  g a m e d  hy 
the cpccific and discre& tnsk ra~u~romeat U-de1incPrd.h the ~ n ~ a c ~  

, 

7.2 Thlr DID mpaledtr DMDMN4125Q. 

a. A LLI. p;lpc cwdoIng Ibc fobwing: 
1) l l t l a  - i y p  oCmwtLq rsd dnta 
) I&uuiC&n of  h e  rquldtlm (r ( tkn.  qutpmen~ umt# numbor) b; which L a  mkun w u  held. 

1) ISp- I b r ~ p u n .  o r b  ~ . d  rcp-tukaofchn o n m a o r  ~8wldtiat d&. P 
(4) T h w  mumo of tbdcbdwak-r mhd riklicrr m whlch the uquhklon rorivlty nhaldachourlcdga m d p r  oirrrmmau. 

c. A Urn nf rucndac by n r m ~  rank, m', gnQ or porldm, d v i t y  roprstcrYed. d v i t y  coda, lad phone n u m b  u 
vpt-vn*. 

I. Acliua L~anr w l t i n g  h r n  h e  d c m c e .  

. 

18. OlfllUWTBN 6TATOvlCNF 
..... 

D m l B U n O N  STAllMBNT A. Approved 6 r  public n b :  didrlbulbn k unlimllcd. 
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REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B004 PROJECT PLANNING CHART PROJECT PLANNING SCHEDULE

DI-MGMT-80507C PWS PARA - SEE BLOCK 16 AFCEE/*

LT

A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/*
AFCEE/CDUT 1
772 ESS/PK*
SEE BLOCK 16

NSP

BLOCK 16

BLOCK 16BLOCK 16

1

Block 4:  DID TAILORING:  Paragraphs 3.16 and 3.17 do not apply.
Block 5:  PWS PARA:  6.1.1, 6.1.2, 6.1.3, 6.2.1, 6.2.2, 6.2.3, 6.2.4, 6.3
Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.
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DATA ITEM DESCRIPTION 
 
Title: Project Planning Chart 
 
Number:  DI-MGMT-80507C                                         Approval Date: 14 Apr 2009  
AMSC Number: 9061                                                         Limitation:  N/A 
DTIC Applicable: No                                                         GIDEP Applicable:  No 
Office of Primary Responsibility:  NS/BA02 
Applicable Forms:  N/A  
 
Use/relationship:   
 
The Project Planning Chart graphically depicts the schedule and actual progress of work 
on a contract. 
 
This Data Item Description (DID) contains format and content preparation instructions 
for the data product generated by the specific and discrete task requirement as delineated 
in the contract. 
 
This DID is used as a attachment to a status or progress report to illustrate the amount 
of work accomplished relative to the work schedule. 
 
For fixed prices contracts, tailor out 3.18 and 3.19.  
 
This DID supersede DI-MGMT-80507B 
 
Requirements: 
 
1.  Reference documents.  None. 
 
2.  Format: The chart shall be in contractor’s format.  
 
3.  Content. 
 
  3.1 Project planning chart. It shall depict actual and schedules progress for each 

subdivision using horizontal lines and symbols. Actual progress will be noted 
   by a percentage of the completion figure.    
 
  3.2 Progress of work. Subsequent additions to the work breakdown shall be made as 
  they occur in contract work performance. Items shall not be deleted even though work 
  may be cancelled or stopped before completion. 
 
  3.3 Description. Description entry on the chart will be by task. Tasks are divided into 
 
 
                                                                     1 

 
Source: http://www.assistdocs.com -- Downloaded: 2010-11-04T17:47Z
Check the source to verify that this is the current version before use.



                                                             DI-MGMT-80507C 
 
  subdivisions. For computer software task, the subdivisions shall be Design, Coding, 
  Debugging, Acceptance Testing, and Management. Entries shall be complete and  
  reflect all contract effort. 
 
  3.4 Milestone symbol. The triangle symbol will be white if the task has not be  
  achieved.  It shall be shaded if the task has been achieved. 
 
  3.5 Date released. Last date to which chart was posted. 
 
  3.6 Date revised. Date of subsequent contract modification. 
 
  3.7 Contractor name. 
 
  3.8 Contract title. 
 
  3.9 Contract number. 
 
  3.10 Purchase description number. 
 
  3.11 Security classification. 
 
  3.12 Delivery dates. Includes dates for all deliverable items. 
 
  3.13 Scheduled starting date. Date each subdivision of work is scheduled to start. 
 
  3.14 Actual starting date. Date each subdivision of work actually started. 
 
  3.15 Scheduled completion date. Date each subdivision of work is scheduled for  
  completion. 
 
  3.16 Actual completion date. Date each subdivision of work actually was  
  completed. 
 
  3.17 Manhours Expended. Total manhours expended per task for each reporting period. 
  Manhours defined as total number of direct labor hours regardless of type. 
 
  3.18 Funds expended. Contracts funds expended per task for each reporting period. 

Costs defined as total direct cost plus burden, overhead, general and administrative 
   (G&A), and any other load. Total of all items to equal the total target cost. 
 
 
 
 
                                                                     2 
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                                                           DI-MGMT-80507C 
 
  3.19 Expenditures. Manhours expended figures and contract funds expended figures 

used on the chart will be developed on the same basis as the planned figures. Chart  
depicts these figures for each report period as cumulative totals, accurate to the as-of-
date of the report. 

 
4.  END OF DI-MGMT-80507C 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                                     3 
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REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B005 CONTRACTOR'S PROGRESS, STATUS AND MANAGEMENT
REPORT

N/A

DI-MGMT-80227 PWS PARA - 5.3.1, 5.3.2 AFCEE/*

LT

N/A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/* 0
AFCEE/CDUT 1
772 ESS/PK*
SEE BLOCK

NSP

BLOCK 16

BLOCK 16BLOCK 16

0 1

Block 4:  DID TAILORING:  Paragraphs 10.3g, 10.3h, and 10.3i do not apply.
Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.
NOTE:   APPLICABLE TO BRAC TASK ORDERS ONLY:
Reporting Requirements for Samll Business, Samll Disadvantaged Business and Local Business
Subcontracting (at the delivery order level)
- -Actual Small Business Awards to date:  Cumulative dollars and percentage.
- -Acutal Small Disadvantaged Business Awards to date:   Cumulative dollars and percentage.
- -Actual Local Business Awards to data:  Cumulative dollars and percentage of Large Busincess, Small
Business and Small Disadvantage Business.
- -Actual Number of Subcontracts awarded (cumulative).  List of the types of work subcontracted to date.
- -Other actions underway to pursue Small Business/Small Disadvantaged Business (i.e., workshops,
small business industry days, etc.).
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I ~ontroctor ' 6  Progreoc ,  S t a t u s  and hbeha&ement Report  I DT-HC?R-80217 

DATA ITEM DESCRlPnON 

- 

3 DESCRIPTlONbUlPOSE 

3.1 The C o n t r a e t e r ' r  Progrr  ss, S t a t u s  and Management Repor t  i n d i c a t e 6  the progrcas of 
work and t h e  s t a t u s  of the proprnm and of the  a se igned   task^, t e p o r t n  costm. and 
inform6 ~f e x i s t i n g  o r  p o t e n t i a l  problem a r o a r .  

-m * W W  
OMI NO, ~FWPIII 
€dm O#ft, run 10. 1986 

7 . 1  This Data I t em Description (DID) concains  t h e  format and c o n t e n t  p r e p a r a t i o n  
i n s t r u c t i o n s  f o r  the data product  genera ted  by t h e  s p e c i f i c  and d i r c r e t e  t a n k  
requi rement  fo r  t h i s  data inc luded  in t ho  c o n t r a c t .  

7 . 2  This D I D  may b e  app l i ed  i n  any c o n t r a c t  m d  d u r i n g  any program phase. 
7 . 3  This DID s u p e r o e d e r  Dl-A-2090A. PI-A-3025A, UPI-A-220508, UDI-A-22052.4, UDI-A-23960, 

Dl-A-3DD24, mad Dl-A-3D6Db. ( c o n t  . on page 2 )  

1 I~TLE [ 3 .  IDLNil#ICA?bON NuM&(R 

I 
10, r a f r r r U T ~ o r  INSTRUCTIONS 
10.1 Contrac t  - Thir data  i t e m  i s  gene ra t ed  by t h e  c o n t r a c t  vfiich cantsinr a specif ic  and 

d i o c r e t e  work t a s k  co develop t h i c  d a t e  product .  
10.2 Format - Thio r c p o r t  a h a l l  be  t y p e w r i t t e n  on 8 tandard  s i t e  ( c . 0 .  8 1/2" by 11") 'whi te  

pape r ,  and e e c u r e l y  s t a p l e d .  Pages s h a l l  be s c q u e n t f a l 3 y  numbered. A l l  e t tachments  
s h a l l  be i d e n t i f i e d  and r e f e r e n c e d  i n  t h e  t e x t  o f  t h e  r e p o r t .  The r e p o r t  s h a l l  be  
prepared  i n  t h e  c o n t r a c t o r ' s  format  and a h a l l  be  l e g i b l e  and s u i t a b l e  f o r  
r e p r o d u c t i o n .  

10 .3  Conrent  - The r e p o r t  u h a l l  i nc lude :  
a .  A f r o n t  c o v e r  sheet vh ich  i n c l u d e s  the c o n t r a c t o r ' s  name and addreoe ,  the 

c o n t r a c t  number, t h e  nomencla ture  of the syctam o r  program, the  d a t e  of  the  
report,  t he  period covered by t h e  r e p o r t ,  the t i t l e  of the r e p o r t ,  t i t h e r  t he  
a e r i a l  number of the r e p o r t  or  t h e  Contrac t  Data Requirements L i s t  (CDfU) 
atquence  number, the mccur i ty  c l a s s i f i c a t i o n ,  and t h e  name o f  t he  i s s u i n g  
Covtrumctrt a c t i v i t y ;  

b .  D e s c r i p t i o n  of rhe p rogres s  made a g a i n s t  m i l e s t o n e s  d u r i n g  the r e p o r t i n g  pe r iod ;  
c .  R e s u l t s ,  p o s i t i v e  or n e g a t i v e ,  ob ta ined  r e l a t e d  t o  p r e v i o u o l y - i d e n t i f i e d  problem 

araam, w i t h  conclueion8 and recamnandat i o n s ;  
d .  Any o i g n i f i e a n t  chmgen t o  the contractor's o r g a n i z a t i o n  o r  method of qmra tLon ,  

t o  t h e  p r o j e c t  management ne twork,  or t o  t h e  m i l e s t o n e  c h a r t ;  
e ,  Problcm a r c a s  a f fec t ing  t e c h n i c a l  or  scheduling e lemen t s ,  w i t h  background and my 

recommtndationr f o r  molutions beyond the s c o p t  o f  the c o n t r a c t ;  
f .  Problem a r e a s  a f f ec t i ng  coa t  elements, w i t h  background and any recomnendations fa  

solutions beyond t h e  Bcope of t h e  c o n t r a c t ;  
g. Cost curves  ahowing a c t u a l  and projected c o n d i t i o n s  throughout the  cont  r&et ; 
h .  Any c o s t  i ncu r red  f o r  the  repor t ing  per iod  and t o t a l  c o n t r a c t u a l  expendi ture6  a8 

o f  r e p o r t i n g  date;  
i .  Perron-hours  cxpcnded f a r  the r e p o r t i n g  pe r iod  aad cumrr ls t ivr ly  f o r  t h e  c o n t r e c t ;  
j. Any t r i p e  and s i g n i f i c a n t  r c e u l t s ;  ( con t .  on page 2 )  

I -- 
00 Form 1664. FE9 PS CI*V~D~# wlrgn IS  DIG^ 1 36 1 .rc51 



7 . 4  Paragrapha 10.3.f, 10.3.g, and 10.3.h herein should be t a i l o r e d  on W Form 1423 
when such cost d a t a  i n  a l r e a d y  rubmi t t e d  through s sophimtlcatcd coet  report ing 
r y f t e a  under the contract. 

10. PREPARATION INSTRUCTIONS (Cont ' d  

k. Urncord of all oigr.ificant telephone cal l8  and any cow~ihkents made by 
te lephone ; 

1. Sumary o f  Engineering Change Propoaal (ECP) r t a t u n ,  including i d e n t i f i c a t i o n  
of proposed ECPs ,  approved ECPa, and implemented E C P P ~  

rn. Contract schedule  stat UB ; 
n. Plane for activities dur ing  the following reporting period; 
o .  Name and telephone number of preparer of the report; 
p ,  Appendixes  for any necesbaty  t a b l e s ,  r e f e r e n c e s ,  photographs, l l l u o t r a t i m s ,  

and chart&. 
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0005 B MISC

REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B006 INTEGRATED MASTER SCHEDULE (IMS) INTEGRATED MASTER PLAN (IMP)

DI-MGMT-81650 PWS PARA - 5.3.3 AFCEE/*

LT

A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/*
AFCEE/CDUT 0 1
772 ESS/PK*
SEE BLOCK 16

NSP

BLOCK 16

BLOCK 16BLOCK 16

0 1

Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.
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DATA ITEM DESCRIPTION 
 
TITLE:  INTEGRATED MASTER SCHEDULE (IMS) 
NUMBER:  DI-MGMT-81650    APPROVAL DATE: 20050330 
AMSC NUMBER:  D7544    LIMITATION: 
DTIC APPLICABLE:     GIDEP APPLICABLE: 
PREPARING ACTIVITY:  OUSD(AT&L)ARA/AM(SO) 
 
APPLICABLE FORMS:  None 
 
USE/RELATIONSHIP:  The Integrated Master Schedule (IMS) is an integrated 
schedule containing the networked, detailed tasks necessary to ensure 
successful program execution. The IMS is vertically traceable to the 
Integrated Master Plan (IMP) (if applicable), the Contract Work Breakdown 
Structure (CWBS), and the Statement of Work (SOW).  The IMS shall be used to 
verify attainability of contract objectives, to evaluate progress toward 
meeting program objectives, and to integrate the program schedule activities 
with all related components.  This DID is applicable to development, major 
modification, and low rate initial production efforts; it is not typically 
applied to full rate production efforts. 
 
a.  This Data Item Description (DID) contains the format and content 
preparation instructions for the data product generated by the specific and 
discrete task requirement as delineated in the contract. 
 
b.  This DID shall be applied to contracts that require Earned Value 
Management (EVM) and other contracts based on the contract risk assessment.  
Refer to the Earned Value Management Implementation Guide (EVMIG) for guidance 
on tailoring reporting. 
 
c.  The prime contractor is required to include significant external 
interfaces and critical items from suppliers, teammates, or other detailed 
schedules that depict significant and/or critical elements and Government 
furnished equipment or information dependencies for the entire contractual 
effort in a single integrated network.  The determination of significant and 
critical shall be agreed to by the Government and the contractor and shall be 
defined and documented in the Contract Data Requirements List (CDRL). 
 
d.  The IMS shall be statused according to the contractor’s management control 
system and shall be submitted no less frequently than monthly.  If a Contract 
Performance Report (CPR) is required, the IMS shall be statused and submitted 
to the procuring activity prior to or concurrently with CPR Formats 1-5 (as 
applicable).  The IMS may reflect data either as of the end of the calendar 
month or as of the contractor’s accounting period cutoff date, provided it is 
consistent and traceable to the CPR (if applicable).  When subcontractor 
schedule data reflects a different status date than the prime contractor’s 
schedule status date, these status dates shall be described in the analysis 
section of the IMS. 
 
e.  This DID shall be used in conjunction with the CWBS DID, DI-MGMT-81334A, 
and the CPR DID, DI-MGMT-81466.  (Note:  The IMS DID may be required when 
there is no EVM (CPR) requirement.) 
 
REQUIREMENTS: 
 
1.  Format.  The IMS shall be created using a network capable Commercially Off 
the Shelf (COTS) scheduling software application.  Unless otherwise provided 
in the CDRL, the IMS shall be delivered electronically in the native digital 
format (i.e., an electronic file produced by the contractor’s scheduling 
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tool).  (Note:  When the technology is available, the CDRL may be tailored, 
upon agreement between the prime contractor and the Government representative, 
to allow the American National Standards Institute (ANSI) X12 standard (806 
transaction set), the United Nations Electronic Data Interchange for 
Administration, Commerce and Transport (UN/EDIFACT) standard (PROTAP message), 
or the XML equivalent to be used to submit data electronically to the 
procuring activity with on-line access to the data.) 
 
2.  Content.  The schedule shall contain the contract milestones, 
accomplishments, and discrete tasks/activities (including planning packages 
where applicable) from contract award to the completion of the contract.  The 
schedule shall be an integrated, logical network-based schedule that 
correlates to the CWBS, and is vertically and horizontally traceable to the 
cost/schedule reporting instrument used to address variances such as the CPR 
(if applicable).  The schedule shall have a numbering system that provides 
traceability to the IMP (if applicable) and SOW.  It shall contain contractual 
milestones and descriptions and display summary, intermediate, and detailed 
schedules, and periodic analysis of progress to date.  It shall include fields 
and data that enable the user to access the information by product, process, 
or organizational lines. 
  
2.1  Contract Milestones and Definitions.  Key programmatic events, which 
define progress and completion for each CWBS element, along with the 
definition for successful completion of the milestone. 
 
2.2  Summary Master Schedule.  A top-level schedule of key tasks/activities 
and milestones at the summary level of the CWBS and IMP (if applicable).  It 
shall be an integrated roll up of the intermediate and detailed schedules (see 
2.3 and 2.4 below) (vertical integration). 
 
2.3  Intermediate Schedules.  Mid-level contract schedules that include key 
tasks/activities and milestones and all associated accomplishments in the 
summary master schedule, traceable to the CWBS element or IMP event as 
necessary to display work effort at the intermediate level of summarization.  
There may be several intermediate schedules that depict varying levels of 
detail.  They shall be integrated roll ups of the detailed schedules (see 2.4 
below) (vertical integration). 
 
2.4  Detailed Schedules.  The lowest level of contract tasks/activities that 
form the network.  The detailed schedules shall contain horizontal and 
vertical integration, as a minimum, at the work package and planning package 
level. The detailed schedules shall include all tasks/activities, work 
packages, and planning packages identified in the contract Performance 
Measurement Baseline (PMB).  Every discrete task/activity, work package, and 
planning package shall be clearly identified and directly related to a control 
account.  Work packages and planning packages shall be individually 
represented and summarize to or reconcile with the total budget for that 
control account.  If Level of Effort (LOE) control accounts, work packages, or 
planning packages are included as tasks in the IMS, they shall be clearly 
identified as such.  The detailed tasks/activities, work packages, and 
planning packages shall be traceable to only one CWBS, IMP, and performing 
organizational element, as applicable.  The level of detail in the IMS 
(including number and duration of tasks/activities) shall follow the 
contractor’s EVM process as documented in the EVMS system description, program 
directives, etc.  Shorter-term work packages (ideally equal in length to the 
statusing interval) are preferred because they provide more accurate and 
reliable measures of work accomplished. 
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2.4.1  Key Elements of Detailed Schedules.  The key elements of the detailed 
schedules include the following: 
 
2.4.1.1  Task/Activity.  An element of work with duration. 
 
2.4.1.2  Milestone.  A specific definable accomplishment in the contract 
network, recognizable at a particular point in time.  Milestones have zero 
duration and do not consume resources. 
 
2.4.1.3  Duration.  The length of time estimated (or realized) to accomplish a 
task/activity. 
 
2.4.1.4  Percent Complete (Schedule).  The proportion of an activity or task 
that has been completed to time now.  This usually involves updating or 
statusing the activity or task utilizing one of two methods:  (1) update the 
remaining time to complete (remaining duration) and the scheduling software 
will then automatically update the schedule percent complete or (2) update the 
schedule percent complete and allow the scheduling software to calculate the 
time remaining (remaining duration) to complete.  Either method will use the 
following formula:  Percent of Duration Completed = (Actual Duration / Total 
Duration) X 100. 
 
2.4.1.5  Task/Activity and Milestone Descriptions.  These are descriptive 
titles that are concise, complete, and clearly identify the work effort being 
accomplished.  Abbreviations may be used to shorten the descriptive titles. 
 
2.4.1.6  Task/Activity Codes and Data Dictionary.  A list of field definitions 
and code structures.  This list shall be provided to the procuring activity. 
 
2.4.1.7  Relationship/Dependency.  These identify how predecessor and 
successor tasks/activities and milestones are logically linked.  
Relationships, also called network logic, are modeled in four ways: 
 
2.4.1.7.1  FS (Finish to Start).  A predecessor task/activity or milestone 
that must finish before a succeeding task/activity or milestone can start.  FS 
relationships shall be used whenever possible. 
   
2.4.1.7.2  SS (Start to Start).  A predecessor task/activity or milestone that 
must start before a succeeding task/activity or milestone can start. 
 
2.4.1.7.3  FF (Finish to Finish).  A predecessor task/activity or milestone 
that must finish before a succeeding task/activity or milestone can finish. 
 
2.4.1.7.4  SF (Start to Finish).  A predecessor task/activity or milestone 
that must start before a succeeding task/activity or milestone can finish. 
 
2.4.1.8  Total Float/Slack.  The amount of time a task/activity or milestone 
can slip before it delays the contract or project finish date. 
 
2.4.1.9  Free Float/Slack.  The amount of time a task/activity or milestone 
can slip before it delays any of its successor tasks/activities or milestones. 
 
2.4.1.10  Lag.  An interval of time that must occur between a predecessor and 
successor task/activity or milestone.  Since negative time is not 
demonstrable, negative lag is not encouraged.  (Note:  Lag should not be used 
to manipulate float/slack or constrain schedule.) 
 
2.4.1.11  Early Start (ES).  The earliest start date a task/activity or 
milestone can begin the precedence relationships.  A computer-calculated date. 
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2.4.1.12  Early Finish (EF).  The earliest finish date a task/activity or 
milestone can end.  A computer-calculated date. 
 
2.4.1.13  Late Start (LS).  The latest start date a task/activity or milestone 
can start without delaying the contract or project target completion date.  A 
computer-calculated date. 
 
2.4.1.14  Late Finish (LF).  The latest date a task/activity or milestone can 
finish without delaying the contract or project target completion date.  A 
computer-calculated date.  
 
2.4.1.15  Critical Path.  A sequence of discrete tasks/activities in the 
network that has the longest total duration through the contract or project.  
Discrete tasks/activities along the critical path have the least amount of 
float/slack.  The critical path and near-critical paths (reporting 
requirements for near-critical paths shall be specified in the CDRL) are 
calculated by the scheduling software application.  The guidelines for 
critical path and near-critical path reporting are as follows: 
 
2.4.1.15.1  Methodology.  The IMS software application computes a critical 
path and near-critical paths based on precedence relationships, lag times, 
durations, constraints, and status.  Artificial constraints and incorrect, 
incomplete, or overly constrained logic shall be avoided because they can skew 
the critical path and near-critical paths. 
 
2.4.1.15.2  Identification.  The critical path shall be easily identified. 
 
2.4.1.16  Constraints.  Limits applied to network start and finish dates 
(e.g., “finish no later than”).  (Note:  Certain types of constraints should 
be used judiciously because they may impact or distort the network critical 
path.) 
 
2.4.1.17  Current Schedule.  The IMS reflects the current status and forecast.  
It includes forecasted starts and finishes for all remaining tasks/activities 
and milestones.  Significant variances to the baseline schedule shall be 
explained in the periodic analysis.  Thresholds for reporting shall be 
specified in the CDRL. 
 
2.4.1.18  Baseline Schedule.  Baseline dates in the IMS shall be consistent 
with the baseline dates in the PMB for all work packages, planning packages, 
and control accounts (if applicable).  The guidelines for maintaining the 
baseline schedule are as follows: 
 
2.4.1.18.1  Schedule Changes.  Changes to the schedule shall be baselined when 
incorporated into the schedule. 
 
2.4.1.18.2  Baseline Schedule Changes.  Changes to the baseline schedule shall 
be made in accordance with the contractor’s EVM process.  Any movement of 
contractual milestones in the baseline schedule shall be derived only from 
either authorized contract changes or an approved over target schedule. 
 
2.4.1.19  Schedule Progress.  The IMS shall reflect actual progress and 
maintain accurate start and finish dates for all tasks/activities and 
milestones.  The guidelines for reflecting schedule progress are as follows: 
 
2.4.1.19.1  Actual Start and Finish Dates.  Actual start and actual finish 
dates shall be recorded in the IMS.  Actual start and actual finish dates, as 
recorded, shall not be later than the status date. 
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2.4.1.19.2  Progress Line.  The progress line depicted in a Gantt chart shall 
be applied to the current schedule.   
 
2.4.1.20  Retention of Data for Completed Tasks/Activities.  Historical 
performance on completed tasks/activities shall be maintained electronically 
for analytical use.  Historical performance shall be maintained at the time of 
key program events (Integrated Baseline Review, Critical Design Review, etc.) 
for all critical tasks/activities.  Data to be retained includes logic, actual 
and baseline durations, actual and baseline start and finish dates, and the 
three-point estimates that were used before the task/activity started. 
 
2.4.1.21  External Dependencies.  The IMS shall identify significant external 
dependencies that involve a relationship or interface with external 
organizations, including all Government furnished items (e.g., decisions, 
facilities, equipment, information, data, etc.).  The determination of 
significant shall be agreed to by the Government and contractor and shall be 
defined and documented in the CDRL.  The required or expected delivery dates 
shall also be identified in the IMS. 
 
2.4.1.22  Schedule Margin.  A management method for accommodating schedule 
contingencies.  It is a designated buffer and shall be identified separately 
and considered part of the baseline.  Schedule margin is the difference 
between contractual milestone date(s) and the contractor’s planned date(s) of 
accomplishment. 
 
2.4.1.23  Schedule Risk Assessment.  A schedule risk assessment predicts the 
probability of project completion by contractual dates.  Three-point estimates 
shall be developed for remaining durations of remaining tasks/activities that 
meet any of the following criteria:  (1) critical path tasks/activities, (2) 
near-critical path tasks/activities (as specified in the CDRL), (3) high risk 
tasks/activities in the program’s risk management plan.  These estimates 
include the most likely, best case, and worst case durations.  They are used 
by the contractor to perform a probability analysis of key contract completion 
dates.  The criteria for estimated best and worst case durations shall be 
applied consistently across the entire schedule and documented in the 
contractor’s schedule notes and management plan.  The guidelines for estimates 
are as follows: 
 
2.4.1.23.1  Most Likely Estimate.  Schedule durations based on the most likely 
estimates. 
 
2.4.1.23.2  Best/Worst Case Estimates.  Best and worst case assumptions shall 
be disclosed. 
 
The contractor schedule risk assessment shall explain changes to the critical 
path, margin erosion, and mitigation plans.  It shall be incorporated into the 
contractor’s program risk management process.  The schedule risk assessment 
shall be submitted as specified in the CDRL and prior to the Integrated 
Baseline Review.  The risk analysis may be performed within the IMS or within 
a separate risk tool as appropriate based on the capability of the automated 
scheduling tool. 
 
2.4.1.24  User Defined Fields.  All user defined fields in the IMS shall be 
identified by providing a mapping of all fields used in the scheduling 
software application. 
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2.4.1.25  Reserved Fields.  The Government may reserve some fields and/or 
require the contractor to use certain fields for specific information.  The 
requirement for reserved fields shall be specified in the CDRL. 
 
2.4.1.26  Calendar.  The arrangement of normal working days, together with 
non-working days, such as holidays, as well as special work days (i.e., 
overtime periods) used to determine dates on which project work will be 
completed. 
 
2.5  Monthly Analysis.  Monthly analysis is a monthly assessment of schedule 
progress to date and includes changes to schedule assumptions, variances to 
the baseline schedule, causes for the variances, potential impacts, and 
recommended corrective actions to minimize schedule delays.  The analysis 
shall also identify potential problems and an assessment of the critical path 
and near-critical paths.  Thresholds for reporting significant variances to 
the baseline schedule and near-critical paths shall be specified in the CDRL.  
If a CPR Format 5 is required, the monthly analysis shall be submitted to the 
procuring activity prior to or concurrently with the CPR Format 5. 
 
END OF DI-MGMT-81650 
 
 
 
 
 

 

Source: http://www.assistdocs.com -- Downloaded: 2010-11-30T19:00Z
Check the source to verify that this is the current version before use.



(COMPUTER GENERATED)

0005 B CMAN

REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B007 TECHNICAL DATA PACKAGE WEBSITE DEVELOPMENT

DI-CMAN-80776 PWS PARA - 5.4 AFCEE/*

LT

A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/*
AFCEE/CDUT 1
AFCEE/OSS 1 1 1
772 ESS/PK*
SEE BLOCK 16

NSP

BLOCK 16

BLOCK 16BLOCK 16

1 1 2

Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.
NOTE:  Draft and Final will be evaluated by AFCEE/MSC for format compliance, data intergrity, and
meets the requirements of the ERPIMS Data Loading Handbook prior to acceptance.

1 1

FOR OFFICIAL USE ONLY

1133763178E
Text Box





(COMPUTER GENERATED)

0005 B MISC

REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B008 MASTER DOCUMENT LIST (MDL) N/A

DI-MISC-80393A PWS PARA - 6.1, 6.1.3, 6.2 AFCEE/*

LT

N/A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/*
AFCEE/CDUT 1
772 ESS/PK*
SEE BLOCK 16

NSP

BLOCK 16

BLOCK 16BLOCK 16

1

Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.

1 1

FOR OFFICIAL USE ONLY

1133763178E
Text Box



I 
F'mi~c  rspi.3 ng tvidon l r r l  lhlr c* a:lKn nl inlorrnalmr i s  ~ % l m l m d ) o  aurrlac 110 h-1s pal fsiwnse, hclbang IM lms lor nwww nrlIucloW. FOlrChw*a41np d?Y SWrCa*. 
;athering and mamlaining Ihr a1sn.tdm.i ard cmrrml.m rnd rtranim (rz Doil*a,~1 of nlQfmEllm. Send COtmImlC nperdng #%I$ buroen ~ t i m r ( r  or #ny d h 4 r a w ~ I  0 r I h  
coltcc~~oo uf inlormr~,at. ~ ~ l u d i t b  r.(ige,ro,rr tbf red~ctnp lnist~rnan IC wsanlnpm tiasMuans16 Sawica;. Di~eF(umle $I htormrliw C w r r ~ b a  and Fiou~tr.  1215 JrR4rbbn 
Dd-6 naghrav. Sult~ :2W. *rlnglon. V A  22202.43U2. and to meOl(lre 01 Managtlmml am Budgel Paprwork RWUEIIO~ R0j.a (07044180\. Wahngwn. 0.C w. 

- 
DATA ITEM DESCRIPTION Fom Appqved 

OM8 No. 07044188 

1.TlTt.E 

Master Document List (MDL) 
- 

1 1 50 SPACE WING-LG 
P 7 0 1 - - 2 4  

7 .  APPLlCATIONlNTEFiRELhTlONS~lP 

2. IOENTIFICATKIN NUMBFR 

Dl-M ISC-80393A 

4 APPROVAL DATE 
( rvhr,ul/DD) 

7.1 Th~s  Data Item Description (DID) contains the format and content preparation instructions for the 
data prodllct generated by the specific and discrete task requirement as delineated in the contract. 

7.2 This DID applicable lo O&M contracls requiring contractors to maintain contract libraries. 

7.3 This DID supersedes Dl-MlSC-80393. 

3. DESCiiIPTIOWWHPOSE 

3.1 The MDL provides a master hsting of all documents maintained in libraries. The listing includes 
publications. operating instructions, drawings. and training material. The listing is used to ensure all 
required documents are being maintained. 

- 
Pb. AUSC NUMBER 

F7230 

5. OFFICE OF PRIMAAY AESPONSIBIUTY {OPR) 

I 

10. PREPARATION INSTRUCTIONS 

10.1 Format. Contractor format is acceptable. 

10.2 Comer& The MDL shall be categorized by type and agency and shall include document 
number. title, date and specific location of the document. The MDL shall list all revisions. changes. 
supplsrnenls and amendments lo all documents. The portion of the MDL containing computer 
programs and computer prograrn docurnentation shall include the subject or keyword. 

6.. DTlC APPLICABLE 

1 1 .  DISTRIDU'IION STATEMENT 

DIST RiBUTION STATEIJENT A. Approved for public release: distribution is unlimited. 

6b. WDEP APPLRABLE 

DD Fbr~n 1864. APR 88 Plav~ous sdilionh ere ob861bIs PLal-Lot U W *  



(COMPUTER GENERATED)

0005 B MISC

REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B009 SCIENTIFIC AND TECHNICAL REPORTS ADMINISTRATIVE RECORD

DI-MISC-80711A PWS PARA - 5.4, 7.0 AFCEE/*

LT

A
A

BLK16

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

AFCEE/*
AFCEE/CDUT 1
772 ESS/PK*
SEE BLOCK 16

NSP

BLOCK 16

BLOCK 16BLOCK 16

1

Block 6 :  "*" will be specified in each task order.
Blocks 10, 11, 12, & 13 : Submission and dates will be as specified in each task order.
Blocks 14 & 15 : "*" will be specified in each task order.  Additional addresses and/or quantities of
required copies will be specified in each task order.  Deliverable copies and all transmittal letters shall be
delivered via e-mail.  E-mail addresses shall be provided by the COR.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.

1 1

FOR OFFICIAL USE ONLY

1133763178E
Text Box





(COMPUTER GENERATED)

0005 B MISC

REAL ESTATE SUPPORT SERVICE (RESS) FA8903-11-D-8501 EMAX FINANCIAL & REAL ESTATE ADVISORY SERVICES, LL

B010 DIGITAL IMAGING N/A

DI-MISC-81579 PWS PARA - 6.1.2 AFCEE/*

LT

A
A

ASREQ

SEE BLOCK 1610/10/2012AFCEE/CFO

N/A

SEE REMARKS

NSP

BLOCK 16

BLOCK 16N/A

Blocks 12 & 13:  Digital Imaging shall be submitted in support of appropriate Technical Reports and
Plans.  B/W photocopies acceptable for drafts, color for finals.
Block 14:  The purpose of this CDRL is to present technical guidance for inserting digital images into
relevant task order documents and is not intended to provide copy distribution data.  Actual digital image
distribution will be governed by their usage in the individual documents containing them.  Transmittal
letters shall be delivered by e-mail.  The Contractor shall also submit all deliverables digitally to AFCEE
via the AFCEE Web site (except for ERPIMS deliverables, see paragraph 3.9) using the AFCEE
Contractor Data Upload Tool (CDUT).  Notify the CO by e-mail once the submittal has be uploaded on
Sharepoint.
Block I :   Signature authority is evidenced by contracting officer signature on the basic contract award
document.  Individual task orders shall have signature.
Block J :  On the basic contract, this shall be the award date; however, approval dates shall be inserted for
individual task orders.

1 1

FOR OFFICIAL USE ONLY

1133763178E
Text Box



Numkr: DI-MSC-&I579 Apprwaf Dlk: 7 f ~ l y  1999 
AWSU Number: N7337 L i d o n :  
DTIC: GlDEP Applicabk: 
OfRec or Maury Rapoludbility: SEAOOC5S 
Appkab1c Forms: 

Ucr, Rtiatiorrrhip: Thir d8ta item desaiphn @ID) contab farmat and ccrntmf 
pr&pamtibn instructions lor digitd imager und the cl#haaic data carnpssiw 
technology for effitnl m m i 9 s b .  

a) Dipltal i m a ~ n q  prwides the (36vemment with vlad m r d s  of obltxb md events 
which arr utorcd m gn c l b ~ ~ w i c  forma that is c d f d d y  rtaasrnirurblt 

b) This date item drrscnpan ir b i p e d  for conwarn requiring photwnphrt 
Jocklmmbauim uf ngterial maditions d /or wafs. 

c) Imegt~ sMl be tr~smirtcd aimnicslfy tir 
as specifid on DD Fonn 1423. 

t 1 Formar Djgttal imaging d m  shall be in wntl'dcfor's f m b r  
1 1 I Data camprcssionT&Bagy, $mega dosn files rbdl utitite a uni-l data 

cumprwba Famat 
1 I 2  TZle items prepared $hail be &hi& quality rcmlulion qua1 to 

Mdlictu (1536 x 1024 or p t r  dpix&ls pcr i m v  32 bit (or greater) c d ~  

.. -- 
I 2.2 L ) L ~  Storage d ldent i f icbt i~  Each imqe stdl be rtorcd a~ an electronic tile 

I he file m e  shd1 include tha oblect name and view ~turnbcr Each file sbrll be 

1 2 2 1 NO le$Wng ohatl oe tb ribjsn ikuge anr A x&t Box dmcnpl~un shall 
bt added below the amwe m the bottom mamin or trrioi ~o t h  I ~ ~ Y I :  swuxmc - .  
%is sb8lt include the c & m  nsmg irn& d&iPtfan. date, s a n t y  
chifimriwn, a d  urbmlrtic time-phmd doungrsdiw ~ t i m .  

1 3  Each imwe tx p p . o f i m w  uscd to depict &O subject shall 
be -miffed eledmakalty a~ rpezified on DD Farm 1423. 

1 4 End d DI-ha%-8 1 579. 


	DI-MGMT-80507C.pdf
	DATA ITEM DESCRIPTION 
	Requirements: 





